
NHDOT SPR2 Quarterly Reporting 

 

NHDOT SPR2 PROGRAM 

RESEARCH PROGRESS REPORT 

 

Project # 
26962S 

Report Period  Year  2017 

□Q1 (Jan-Mar) □Q2 (Apr-Jun) □Q3 (Jul-Sep) Q4 (Oct-Dec) 

Project Title:  
Assessing lower impulse load levels on reinforced asphalt pavement 

Project Investigator:  
Phone: 603-646-4503 E-mail: Lynette.A.Barna@usace.army.mil 

Project Start Date: 
03 January 2017

a
 

30 November 2016 
 

Project End Date: 
03 January 2018 

Project schedule status: 

□On schedule □ Ahead of schedule  Behind schedule 

Check appropriate box 
a.
 Project start date per Cooperative Research and Development Agreement (CRADA) 

Brief Project Description: 

NHDOT installed fiberglass grid reinforcement in several flexible roadways throughout the state in an effort to address 
fatigue cracking and extend the service life. Coefficient values for fiberglass reinforced asphalt pavement are needed for 
design. Data collected during the fall of 2014 from impulse load testing at three test sections representing the thin asphalt 
layer will be analyzed to determine coefficient values for design. The field data was collected on NH Route 101 using 
Falling Weight Deflectometer [FWD] and Lightweight Deflectometer [LWD] pavement testing equipment. The data analysis 
will evaluate the FWD deflection measurements at the lower load levels and the LWD data to determine the possible 
benefit of reinforcing grid in the asphalt layer. 
 

Progress this Quarter (include meetings, installations, equipment purchases, significant progress, etc.): 

 A review of the back-calculation results and initial preparation of the summary document. 
 

Items needed from NHDOT (i.e., Concurrence, Sub-contract, Assignments, Samples, Testing, etc…): 

NTR 
 

Anticipated research next three (3) months: 

Task 2 (continued). Final delivery of summary document at conclusion of 1
st
 quarter. 

 
Circumstances affecting project:  

Completion of final deliverable delayed with expected completion by the conclusion of 1
st
 quarter. 

Tasks (from Work Plan) add lines to table as needed Planned % Complete Actual % Complete 

4
th
 Quarter (Oct-Dec 2016) 

No tasking 

-------- -------- 

Project Requirements 1
st
 Quarter (Jan-Mar) 

Project work acceptance documents and project setup 

100 100 

Task 1a 1
st
 Quarter (Jan-Mar) 

Prepare the FWD data at 6, 9, and 12 kip load levels, for back-

calculation. 

 

100 100% 

Task 1b 2
nd

 Quarter (Apr-Jun) 

Prepare the LWD data at 6, 8, 9, and 12 kip load levels, for back-

calculation 

100 100 

Task 2 3
rd

 Quarter (Jul-Sep) 

Conduct backcalculation on FWD and LWD data 

100 100 

Task 2 4
th
 Quarter (Oct-Dec) 

Determine asphalt layer stresses and strains 

Prepare technical summary 

100 25 

 


